
       2000 ProParks Levy Project 
 

Meadowbrook Playfield Improvements 
 

2002 Quarters 2003 Quarters 2004 Quarters Input and Decision Making 
1 2 3 4 1 2 3 4 1 2 3 4 

Design Program & Public Involvement Strategy 
Development – Staff level definition of project goals and 
objectives in keeping with Levy language and budget 

  !          

Steering Committee – Parks Division Director level review & 
approval of design program and public involvement strategy   !          

ProView – Parks internal review, approval and on-going 
monitoring of design program and public involvement strategy 

  ! ! ! !       

Sportsfield Review Committee (SRC) – Parks internal 
clearing house for all sports field related projects    !          

1st Public Meeting – Project introduction & coordination with 
Play Area Project, Community Prioritization of Design elements   !          

2nd Public Meeting – Presentation of Concept Site Plan    !         

3 rd Public Meeting – Presentation of Schematic/Final Design 
and Construction Schedule 

    !        

Steering Committee – Parks Division Director level decision 
for final design program considering recommendations from 
staff and community input at public meetings 

     !       

Technical Review – Parks shops review at 95% design      !       
Construction - Scheduled to start in mid 2003, turf 
regeneration fall 2004, ballfields open for play in summer 2004 

      ! ! ! ! !  

 


